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Confidential Claim Retracted 

AUTHORIZED BY: 

DATE: 5'(lQ>(\-^ 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., P.E.-RPM/Pol} 

1) The August, 1991 Status Report is being prepared. 

2) Work continues on the Srd Annual Operating Plan which is tentatively 
planned for presentation to Council in late September or early October. 

3) If any of the salvaged buildings are to be given put, please send the author
ization to this Office. It will be necessary to have Eberline come out and 
check the materials so they can be cleared of any potential contamination. 

4) Four LCC employees were provided with the Radiation Safety Training on 
August 22. 

5) The next aerial photo of the Project will be taken the last week of 
October. 

6) Soil placement continues in the South Paguate area. The 
scrapers continued the shale backfill/cover in SP-OP-34. Three dozers 
were transported to Haystack Mountain for some cleanup work for EPA and 
will probably be there thru September. Crews worked on Friday, August 23 to 
make up for the day lost on Monday due to rain. 

7) Victor Sarracino, Marvin Sarracino, & Lydia Martin will be attending 
a computer training class in Albuquerque September 5 & 6. 
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Office of 
Reclamation Project Manager 

ITEM 
**** 

Building 
Salvage 
& Removal 

POL 

3rd Quarter 
Financial 
Report 

CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

RPM SUSPENSE LOG 

as of 
( I 

STATUS 
****** 

need Council 
directive 

BIA requesting 
old trailer & 
P-10 Engineering 

Building 

for BIA as per 
Coop. Agreement 

EST. COMPLETION 
*************** 

pending the 
fencing 
completion 

9/15/91 

(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

REMARKS 
******* 

Further demo
litionjsalvage 
@ P-10 

request being 
forwarded to 

gathering data 
from various 
institutions 

POL-EPA01-0011846 



RPM Suspense log Cont'd for ---~~~~~? __ 8~.~--9;~--------
ITEM 
**** 

Weather Station 
change out 

been 

Revision of the 
Project Management 
Plan 

3rd Year Operating 
Plan 

CONFIDENTIAL 

STATUS 
****** 

Qualimetrics 
contacted to 
refund the 
purchase price 

work with Allen 
Sedik 

Final review by 
RPM on 8/22/91 

EST. COMPLETION 
*************** 

8/27/91 

9/30/91 

10/31/91 

-2-

REMARKS 
******* 

Qualimetrics 
has failed to 
supply a 
new unit; 
refund has 

requested; 

to update the 
Cooperative 
Agreement 
provisions; 
will submit to 
Council with 
3rd Year Plan; 

setting up 
schedules with 
LCC & BIA; 

POL-EPA01-0011847 




